
702 KAR 1:001. Implementation guidelines - Kentucky School Facilities Planning 
Manual. 

RELATES TO: KRS 157.420, 157.620, 157.622 

STATUTORY AUTHORITY: KRS 156.070, 157.420 

NECESSITY, FUNCTION, AND CONFORMITY: KRS 157.420(4) requires that the capital 
outlay allotment from the public school fund be used by school districts for capital outlay 
projects approved by the chief state school officer in accordance with requirements of law and 
based on a survey made in accordance with administrative regulations of the State Board for 
Elementary and Secondary Education; and KRS 157.622 sets forth certain requirements for 
school facilities plans relative to participation in funding by the School Facilities Construction 
Commission. KRS 157.620 states construction needs shall be approved by the State Board for 
Elementary and Secondary Education. This administrative regulation provides for the 
development and adoption of a written plan by the school district describing construction and 
use of school facilities. 

Section 1. School districts shall develop a local facility plan once every four (4) years in 
accordance with the schedule set by the chief state school officer. The State Board for 
Elementary and Secondary Education shall approve the facility plan submitted by the district 
upon the recommendation of the chief state school officer. Nothing in this administrative 
regulation shall prohibit a school district from requesting an amendment to its facility plan at 
other times during the four (4) year cycle. 

Section 2. Each school district's facilities plan, and requested amendments thereto, shall be 
developed in accordance with the standards and hearing procedures contained in the 
"Kentucky School Facilities Planning Manual", December 1994, and the Master Educational 
Facility Plan Guidelines, January 1995, which are hereby adopted and incorporated by 
reference. Copies of these document may be inspected, copied, and obtained from the Division 
of Facilities Management, Department of Education, 15th Floor, Capital Plaza Tower, 
Frankfort, Kentucky 40601, Monday through Friday, 8 a.m. to 4:30 p.m. 

Section 3. The facilities plan shall remain in effect until any changes have been approved by 
the State Board for Elementary and Secondary Education. 

Section 4. The adopted facilities plan shall become the facilities plan of the local school district 
and shall be implemented to the extent that the financial ability of the district shall permit as 
determined by the chief state school officer and the School Facilities Construction Commission. 
The scope of any construction project recommended in the facilities plan shall remain in effect 
until any changes have been approved by the state board. (18 Ky.R. 569; eff. 10-6-91; Am. 19 
Ky.R. 1418; eff. 2-4-93; 21 Ky.R. 2242; eff. 5-4-95.) 
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DEFINITIONS  



CSSO - Chief State School Officer 
LBE - Local Board of Education 
LEA - Local Education Agency 
LPC - Local Planning Committee 
SBDM - School Based Decision Making Council 
 
For the purpose of this regulation and determining the number of SBDM school 
centers in a district, a vocational school is considered a part of the high school it 
serves. 
SBESE - State Board for Elementary and Secondary Education 
SFCC - School Facilities Construction Commission 
ATTENDANCE BOUNDARY - The boundaries established by the local board of 
education that determine the student's school of attendance in order to maintain 
enrollments near capacity and without overcrowding.  
BIENNIUM - Two-year cycle (on even years) beginning July 1 where the state 
legislature establishes the biennial budget. 
BUILDING ADMINISTRATORS - Principals, assistant principals and head teachers. 
CENTRAL OFFICE ADMINISTRATOR - Certified staff assigned to the central office. 
DEPARTMENT - Refers to the Kentucky Department of Education, Division of 
Facilities Management. 
DISCRETIONARY PROJECT - A project requested by the local board of education 
that does not qualify as a priority project and may be completed as funds become 
available. This does not apply to districts who, by board order, opt not to participate 
in SFCC funding for two funding cycles. Discretionary projects are itemized in 
Section 'D' of the district facility plan. Discretionary projects are not eligible for SFCC 
funding. 
FUNCTIONAL CENTER - A center which the local board of education desires to 
continue in operation, but which does not meet the criteria of a permanent center.To 



be considered, the following must be provided: 
1. Evidence that current enrollment can be maintained without redistricting, and 
2. Evidence which indicates that no substantial academic or building deficiencies 
exist for either instructional or non-instructional programs. 
Back to Top 
Functional centers may qualify for additions and alterations at the discretion of the 
local board of education. No long-term financing arrangements (i.e. school revenue 
bonds) shall be approved which exceed the life expectancy of the facility as 
determined by a Kentucky registered architect and engineer, or the local board of 
education's intent to operate the facility.  
MAJOR RENOVATION - A renovation project at a permanent center, including three 
(3) or more building systems and an estimated cost of 20 percent of the current 
replacement cost of the building, or portion thereof. The building shall be a minimum 
of 20 years old, or 20 years shall have passed since its last major renovation; with 
the exception of restructuring an open space school for conventional classrooms. 
The building may be the entire permanent center or a clearly definable portion (i.e., 
1973 addition, senior high wing, physical education facility, etc.). 
 
Building systems are defined as foundations, exterior walls, roofing, ceilings, 
structural, mechanical (HVAC), electrical (including lighting), plumbing, sewage, 
doors and hardware, windows, floor coverings, technology and fixed equipment. 
 
Power wiring for the technology portion of KERA will in itself meet the major 
renovation requirement for category (KERA strands) priority projects on the facility 
plan. 
MAXIMUM PROJECT BUDGET - The maximum monetary amount allowed per 
priority project for SFCC funding and the generation of local district facility need. 



PERMANENT CENTER - A facility meeting permanent center criteria established for 
an existing school. Criteria include student assessment, transportation, fiscal equity, 
equitable educational opportunity, building/site evaluation, and parent/community 
support. The center qualifies for additions and renovations when such needs are a 
part of the district facility plan approved by the SBESE.  
Back to Top 
PERMANENT ISOLATED CENTER - An existing center serving students in isolated 
areas remote from all current and proposed permanent centers. The Department 
shall agree that extreme transportation or other factors exist to allow this 
designation. Student exchange arrangements with neighboring districts have been 
sought and are inappropriate. If destroyed, the status of permanent isolated center 
shall be re-evaluated. 
PERMANENT SPECIAL CENTER - A facility approved by the SBESE for a specific 
use such as programs for the physically impaired, remedial programs, fine arts 
programs, etc. Classrooms may be larger or smaller than standard classrooms in 
order to accommodate specialized instructional needs of the students. The center 
shall become transitional upon the special program's termination unless 
redesignated in a new district facility plan. 
PRIORITY PROJECT - A new building, addition or major renovation including 
academic and operational support facilities. Priority projects are itemized in Section 
'C' of the district facility plan. Itemized priority projects are eligible for SFCC funding.  
A request by the local board of education for reprioritization of priority projects, 
recommended by the CSSO and approved by the SBESE, will not adversely affect 
the district's SFCC offer.  
PUBLIC FORUM - A public meeting conducted by the LPC to gather information 
prior to the development of the proposed district facility plan. 



PUBLIC HEARING - A public meeting conducted by the LBE to receive comments 
on the proposed district facility plan. 
SCHOOL - The grouping of grades to provide an educational program consistent 
with the approved district organization plan. More than one school may be located 
within a single building or on an individual campus. 
TEACHER - Certified staff at a school with the exception of the principal, assistant 
principal and head teacher.  
TRANSITIONAL CENTER - A center which the local board of education has 
determined will be phased out as an educational center, or for which a project to 
house its students is listed in the district facility plan. The center is not eligible for 
new construction or major renovation without the Department's approval. Only minor 
renovation projects required to maintain the building in a safe condition, offer a 
healthy environment, or meet new program requirements are permissible. The 
center generates no SFCC funds and may not be replaced if destroyed. 
Back to Top 

THE LOCAL PLANNING COMMITTEE  

Superintendent/Designee Responsibilities 
The superintendent is responsible for initiating the process by which the LPC is 
selected, and to serve as interim chairperson until a chairperson is officially 
selected. A chairperson and vice-chairperson shall be selected no later than the 
second meeting of the LPC. 
The superintendent is responsible for assuring a system of selection which offers all 
teachers the opportunity to select teacher representatives for the LPC. 
The superintendent is to ensure that LPC composition is in accord with the selection 
criteria. It is suggested that LPC membership be selected alternately in parent, 
teacher, building administrator order until the committee selection is completed. 



Selection of the Local Planning Committee  
The LPC shall be made up of a maximum of 17 members to include:  
Four (4) parents selected by the presidents of the PTO/PTA's  
Four (4) teachers selected by the teachers                                               
Four (4) building administrators selected by the building administrators    
One (1) central office administrator                                                          
Two (2) community/business leaders selected by the local board of education  
One (1) local board member selected by the Local Board of Ed.         
Superintendent of the school district or designee , serving as a non-voting member.  
If no PTO/PTA exists, the largest organization of parents formed for this purpose 
shall select a parent representative for their school (KRS 160.345 (2b)).  
If a district central office is staffed by the district superintendent alone, he becomes 
the central office representative of the LPC.  
Back to Top 
Advertisement shall be made for business/community leader nominees from which 
the local board of education shall select two (2) representatives. Nominees must 
provide a letter of agreement to serve. In the event nominations are not received, 
the local board of education shall select the community/business leaders. When a 
newly elected board of education revises its majority position, the board shall have 
the opportunity to replace the local board representative selected by the preceding 
board of education. 



If a district has less than four (4) school centers, the parent: teacher: building 
administrator ratio shall equal the number of school centers. There shall be two (2) 
parents on the LPC when there are one (1) or two (2) school centers. 
 
School Centers       P:T:B         Total Members  
Four (4) or More    4:4:4              17 Members  
Three (3)                  3:3:3              14 Members                             
Two (2)                    2:2:2               11 Members 
One (1)                   2:1:1                  9 Members  
 
Parents, teachers and building administrators shall be selected by groups as 
indicated above and include representatives from the elementary, middle and high 
schools. All schools shall be represented before multiple representation of a school 
occurs. The maximum number of representatives on the LPC from a school shall not 
be in excess of one (1) greater than the number of representatives from any other 
school.  
Districts having four (4) or more school based decision making schools shall include 
representation by a minimum of four (4) SBDM council members, or their designee, 
on the LPC. Districts with less than four (4) SBDM schools shall have school based 
representation equal to the number of SBDM schools. SBDM representation applies 
to parents, teachers, and building administrators.  
Operation of the Local Planning Committee  
The local board of education is responsible for providing secretarial services and 
financial resources to the LPC during its time of operation to ensure timely 
completion of all required documents.  



The chairperson and vice-chairperson are responsible for LPC meeting organization 
and direction. The inability of a committee member to serve on the LPC shall be 
decided by a two-thirds vote of the LPC membership. Should the LPC determine a 
member unable to fulfill their obligations, the respective group will replace that 
member.  
All actions by the LPC shall be determined by consensus. Should a consensus not 
be reached, a majority vote will prevail. A two-thirds affirmative vote is required for 
approval of the final proposed district facility plan. 
Should the LPC fail to fulfill its obligation in providing a proposed district facility plan 
to the local board of education within the time specified by the Department, approval 
must be received from the Department before the selection of a new LPC is initiated. 
Back to Top 
Responsibilities of the Planning Committee  
The LPC is responsible for determining the research required for development of a 
master educational facility plan which meets both instructional goals of the local 
board of education and state mandates in providing equivalent educational 
opportunities to all students in the district at an equitable cost. In conjunction with 
this, the LPC is to develop a proposed district facility plan for capital construction. 
The district facility plan shall include the most critical building needs of the district, 
taking into consideration the district's financial situation. 
At the request of the LPC, the local board of education may hire or otherwise secure 
a qualified facilitator or trainer. The facilitator is responsible for keeping the LPC 
focused throughout the planning process and provide order, direction, and ideas to 
resolve stalemates during LPC meetings. The facilitator shall be unbiased and have 
no personal interest in the plans being developed by the LPC. The facilitator does 
not author the Master Educational Facility Plan or the District Facility Plan. A written 
contract shall be negotiated when an outside consultant is employed as facilitator. 



Reference of the request of the LPC for a facilitator and approval of the written 
contract by the local board of education must be recorded in the board minutes. 
Research 
The district superintendent or designee is responsible for the collection and 
organization of data for use by the LPC. This information is to include a minimum of 
the following: 
Student Assessment Material - This information shall be available when baseline 
assessments and student performance testing takes place in the 1994-95 school 
year. 
Transportation Information - Data relative to times and distances students travel to 
and from school, and the cost of such transportation.  
Fiscal Information - The cost of delivery of services to students at each school, and 
the funds available to the local district for capital construction both as cash and 
bonding potential. 
Back to Top 
Instructional Information - Availability of an equitable educational opportunity at each 
school. 
Facility Assessment - Evaluation of existing buildings to determine new construction 
and renovation needs. Consideration must be given to program needs and KERA 
implementation. A Kentucky registered architect and engineer shall provide this 
information. 
Demographics - Enrollment and demographic projections of both the school district 
and each school within the district.  
Public Forums - To encourage community participation, public forums shall be held 
at different times and locations. A minimum of three (3) public forums shall be held 



in districts with at least five (5) school board members elected from divisions. 
Districts with members elected from the district at large shall hold a minimum of two 
(2) public forums. At least one (1) of the required forums shall be held after a draft 
district facility plan has been completed.  
Additional Information - Any additional information to aid the committee in the 
planning process. 
 
ROLE OF THE DEPARTMENT 
The Department shall be available to the LPC to provide training and informational 
assistance. The Department shall be available to the LPC as a resource, but shall 
not be actively involved in the development of the master educational facility plan or 
the district facility plan. The following is a summary of the processes and 
responsibilities of the Division of Facilities Management:  
 
Facility Planning Process 
Schedule LEA facility plan completion date 
Provide training 
Disseminate information (i.e. building inventory, etc.) 
Verify demographic information 
Verify proposed district facility plan of LEA 
Appoint SBESE hearing officer 
Coordinate SBESE local district State Board public hearing 
Prepare staff note for SBESE approval  
Return approved district facility plan to LEA when changes are recommended by the 
Department 
Maintain permanent file 
Coordinate amendments and reprioritizations for SBESE approval  
Back to Top 



SITE APPROVALS, LEASES, EASEMENTS, and PROPERTY Consult with LEA 
regarding site selection 
Provide tentative approval of potential sites 
Conduct on-site inspection of proposed sites 
Review required documentation submitted for site approval 
Prepare staff note for sites requiring SBESE approval 
Prepare waiver letter for CSSO where appropriate 
Prepare site approval letters 
Receive and maintain file on deeds and insurance certificates  
Review and approve proposed real property leases 
Review and approve easements 
Review and approve real property disposals 
CAPITAL CONSTRUCTION BUDGETING 
Consult with LEA and fiscal agent concerning bonding potential and SFCC funds 
Consult with LEA and architect to size the scope of the construction project 
Assist LEA in preparing the BG-1, building application 
CONSTRUCTION PROJECT PROCESS 
Review and coordinate approval of the BG-1 application 
Review and approve the architect/engineer contract 
Review and approve the construction management contract 
Assist in the development of educational specifications as requested  
Review LEA educational specifications 
Review the master site plan for the project 
Review and approve schematic plans in conformance with the educational 
specifications 
Review and approve design development plans 
Review enlarged plans for special areas with respective KDE consultants  
Review and approve the completed plans and specifications for bidding  



 
Ensure the plans and specifications are submitted to the Department of Housing, 
Buildings, and Construction for review by: the Division of Code Enforcement 
(Kentucky Building Code, Life Safety Code, Structural, Electrical, Mechanical, 
Energy, and Handicap Accessibility), Division of Plumbing, Division of Water, and 
the Division of Air Quality 
Review and evaluate bid proposal documents for approval 
Review budget scope and request revised budget as needed 
Notify Division of Finance of status for approval of bond sale  
Receive and maintain file of executed contracts, performance and payment bonds, 
and insurance certificates 
Review, evaluate, and approve proposed change orders 
Consult with LEA, architect, engineer, construction manager, contractor, and 
attorney in relation to problems experienced during construction  
Conduct a final inspection of the completed construction and advise LEA of project 
closeout procedures 
Approve BG-4 authorizing final payment and releasing of retainage  
Other Activities 
Environmental Issues 
Consultation in the areas of: 
Asbestos abatement and grant application approval Lead in drinking water Radon 
gas and mitigation Clean Air Act Underground storage tanks Surface run-off 
Statewide Building Inventory - coordinate data and maintain permanent 
filesKentucky School Facilities Construction Commission - calculation of statewide 
facility needs assessment 
Architectural Barrier Removal Grant Program - approval and coordination Americans 
with Disabilities Act Consultation  
 

 



 

 

Division of Facilities Management  

FACILITY PLANNING PROCESS 
Development 
The facility planning process is as follows: 
1. The LPC analyzes information submitted to the committee by the superintendent or 
designee. 
2. The LPC develops a master educational facility plan utilizing format provided by the  
    Department  to include: 
     a. The educational program; 
     b. The physical evaluation of all school centers. This includes capacity,        
          condition and locations; 
     c. The projected enrollment over the next five years and ten years;  
     d. The plan of all schools by year showing the district's priorities and  
          timelines; 
     e. The finance plan in conjunction with Item 'd' above. 
3. The LPC develops a draft district facility plan, utilizing the approved format.  
4. The LPC generates community support for the draft facility plan. This     
     includes, but is not limited  to the required public forums, including the one  
     (1) forum required after a draft plan has been 
     developed.  
5. The LPC submits the draft district facility plan to the local board of education  
     for review. Should the local board of education make alterations to the plan,       
    a narrative summary supporting such changes shall be provided. The plan  
    and narrative is then returned to the LPC. 
6. The LPC votes on the revised draft district facility plan. Should the LPC vote  
    not to adopt the  revised plan, a letter with the decision of the LPC and  
    signature of the chairperson shall be attached to the plan and resubmitted to    
    the local board of education. The LPC recommends the draft district facility  
    plan to the local board of education, however, the plan submitted to the   
    Department for review is the decision of the local board of education.  



7. The local board of education submits the draft district facility plan to the  
    Department for approval.  
8. The Department notifies the local board of education that the draft district  
    facility plan is in compliance with state requirements, or is in need of revision. 
 
 
 
9. Should a draft district facility plan be returned to the local board of education    
    for revision, it must then be resubmitted by the LPC and local board of  
    education to the Department for approval The Department notifies the local  
    board of education of approval of the revised plan. 
 
10. The local board of education is responsible for providing a locally held public  
    hearing after normal working hours in a handicap accessible, adequately  
    sized location. Public notification of the hearing must be made a minimum of  
    14 days prior to the date of the hearing. This includes an adequately sized  
    display advertisement in the local newspaper(s), notices posted at each  
    school and notification of the parent/teacher organizations. Radio and  
    television announcements are suggested where available. 
 
11. The LPC shall be available to respond to questions and cooperate with the  
      local board of education during the local public hearing. A hearing officer  
      from the Department shall be present. 
 
12. The local board of education shall vote on the draft district facility plan after the local public 
hearing. The local board of education shall submit a letter to the Department with the board 
vote after the local public hearing and signatures of the chairperson of the LPC and local board 
of education and a copy of the board meeting minutes approving the plan after the local public 
hearing. If the local board votes unanimously to approve the draft district facility plan after 
receiving public comments at the local public hearing, that hearing may be considered the local 
state board public hearing for the district (provided that it has been advertised as such). At that 
time, the hearing officer shall prepare a report regarding the district's proposed facility plan and 
follow procedures listed in item 15 below. The final draft district facility plan submitted for 



proposal to the Department is the decision of the local board of education. 
 
13. If the local board of education does not approve the draft district facility plan after listening 
to public comments at the local public hearing, the local board of education shall return the 
draft plan with their recommendations and explanation to the LPC for review. The LPC shall 
vote on the plan when changes have been recommended by the local board of education and 
submit the result of the vote and a narrative of the committee's findings to the local board of 
education. The local board of education shall submit the revised plan, board and LPC votes, 
and board and LPC narratives to the Department.  
 
14. The Department shall establish a date and time for the required state board public hearing 
in the local district. Advertising requirements are the same as those for the local public hearing.  
 
15. Once the state board public hearing has been held, at that time the hearing officer shall 
prepare a report regarding the district's proposed facility plan and follow procedures listed in 
item 15 below. The hearing officer's report shall be submitted the district's proposed facility 
plan to the local board of education for review when changes have been recommended by the 
hearing officer. The local board of education in conjunction with the LPC may agree to 
modification of the plan as recommended by the hearing officer. If the local board is in 
disagreement with the recommendations made by the hearing officer, a letter stating the local 
board's position shall be submitted to the Department. The district's decision is forwarded to 
the Department for consideration by the SBESE. 
 
16. The Department shall notify the local board of education of the State Board's action. The 
district facility plan shall remain in effect until an amendment or re-prioritization of the plan 
occurs, or a new plan is approved by the SBESE. The LPC shall be active through the 
completion and approval of the district facility plan and continue to serve an inactive role until 
the next scheduled facility plan cycle when a new LPC is organized. Should the local board of 
education request an amendment to the facility plan between planning cycles, the LPC 
membership shall be reactivated. 
AMENDMENT PROCESS 
The local board of education may request an amendment to its district facility plan under the 
following circumstances: 



1. Major enrollment changes 
2. Major curriculum changes 
3. Major disaster 
4. Unforeseen occurrence 
 
The local board of education shall reassemble the LPC which developed the current district 
facility plan, apprise the LPC of the need for an amendment, and provide up-to-date district 
information for their consideration. The LPC then begins the facility planning process by 
analyzing the updated district information and continues the process until the district facility 
plan is completed. 
A district requesting an amendment to their current facility plan prior to implementation of the 
new planning process shall request to implement the new process unless an emergency exists 
as determined by the Department.  
 
REQUEST FOR WAIVER 
After a local planning committee has been selected, reviewed the required information, they 
may determine that a new district facility plan is not necessary for their district, and may 
recommend that the local board of education request a waiver. A local school district may 
request a waiver of the requirement to complete the facility planning process for any of the 
following reasons: 
 
1.) It has been less than eight (8) years since a new master educational facility plan and district 
facility plan have been developed by the local planning committee and approved by the 
SBESE,  
2.) The district shows no significant change in enrollment, educational programs or building 
needs since the last district facility plan was developed, or 
3.) The district has less than $1 million in cash and bonding potential for construction during 
the next five (5) years. 
 
A request for waiver and letter of explanation including back up documentation must be 
submitted to the Chief State School Officer for review and approval. 
 
FACILITY PLAN FORMAT 



The approved district facility plan format is as follows: 
A. Educational Program - District Plan of Organization 
B. Building Evaluation - School Center Designation 
C. Student Enrollment Projections Capital Construction Priorities  
D. Construction Priorities, and Discretionary Projects 
 
Section A: Educational Program - Plan of Organization 
This section shall include a brief summary of the educational program the district organization 
plan of student grades which is to continue or the proposed district organization plan. When 
capital construction is completed to the extent of occupancy, students shall be relocated to the 
permanent center utilizing the new organization plan. 
It is suggested the district have a single organizational plan for all students in order to equalize 
educational opportunity. Where verification can be provided to the Department that the 
student's ability to achieve is not compromised, a variance may be allowed. 
 
Section B: Building Evaluation - School Centers 
This section shall include a summary of the building evaluations as described in the master 
educational facility plan, and a listing of each existing school, owned or leased, housing a 
public elementary or secondary program supported by the district. Listed information is to 
include school name, grades presently housed, and the appropriate permanent functional or 
transitional center designation.  
Section C: Student Enrollment Projections 
 
This section shall include a summary of the student enrollment projections as described in the 
master educational facility plan. 
 
Section D: Capital Construction Priorities and Discretionary Construction Projects 
 
Capital construction priorities shall include the most critical building needs of the district. 
Construction projects shall be listed in priority order as determined by the LPC. It is imperative 
that the most critical building needs of the district be given the highest priority. For example, 
classrooms spaces needed to meet current capacities, would be a higher priority than 
replacement of a gymnasium. Recommended guidelines are as follows: 



 
*Priority Order from Highest to Lowest* 
 
Projects utilizing SFCC funds shall be completed in priority order; for example, priority 1 
projects shall be completed prior to priority 2 projects. All priorities within a numbered category 
(i.e., 1a through 1d) are considered equivalent and can be selected by the LEA in any order 
desired. Projects utilizing financing other than SFCC funds may be selected by LEA's without 
regard to scheduled priority. 
                                  For Projects to Begin Within the Biennium 
 
1a. New construction to meet student capacity; further implementation of established 
programs; or complete approved projects constructed in phases. 
 
1b. New construction to replace inadequate spaces; expand existing or new buildings for 
educational purposes; consolidate schools; or replace deteriorated facilities.  
 
1c. Major renovation of educational facilities; including construction of additions or expansions, 
kitchens, cafeterias, libraries, administrative areas, auditoriums, and gymnasiums. 
 
1d. KERA Strands - New Additions: Preschool, School Based Decision Making Office and 
Conference, Family Resource  
 
                            For Projects Not Scheduled within the Biennium 
2a. New construction to meet student capacity; further implementation of established 
programs; or complete approved projects constructed in phases. 
 
2b. New construction to replace inadequate spaces; expand existing or new buildings for 
educational purposes; consolidate schools; or replace deteriorated facilities.  
 
2c. Major renovation of educational facilities including construction of additions or expansions, 
kitchens, cafeterias, libraries, administrative areas, auditoriums, and gymnasiums. 
 
2d. KERA Strands - New Additions: Preschool, School Based Decision Making Office and 



Conference, Family Resource  
 
                                    For Other Projects (Regardless of Schedule) 
3. Construction of non-educational additions or expansions including kitchens, cafeterias, 
administrative areas, auditoriums and gymnasiums. 
 
4. Management support areas - Construction, acquisition, or renovation of central offices, bus 
garages, or central stores. 
 
When accompanied by a narrative detailing the rationale, multiple projects may be included 
under one priority number. When the district deviates from the order recommended in the 
guidelines, explanation must be provided to the Department. 
 
The highest priority projects (scheduled to begin within the biennium directly following the 
plan's approval) shall be identified by the local planning committee with consideration to 
bonding potential, financial capability of the district, and possible SFCC offer of assistance. 
 
When the LPC recommends a new facility on a new campus, consideration shall be given to 
the availability of adequately sized sites, site development costs, and acquisition costs, prior to 
designation of vicinity location in the priority. 
 
When a new building or building expansion is proposed in the district facility plan, the LPC shall 
prepare a narrative explaining the need for additional space. The LPC shall investigate the 
availability of space in adjoining districts, as well as other options which may be available. The 
results of this investigation, including the advantages and disadvantages of contracting 
students to the adjoining district, shall be set forth in the narrative. 
 
Discretionary Construction Projects: 
 
This section shall list projects by school or building as classified below. The local district opting 
not to participate in SFCC funding may request all priority projects to be listed in this section. 
 
1. Functional Centers - Improvements by new construction or renovation. 



 
2. Extracurricular Facilities - Construction of fieldhouses; stadiums; sports field facilities; or any 
facility with an estimated cost of $25,000 or more. 
 
                                       PERMANENT CENTER CRITERIA 
 
Existing schools shall be designated permanent, functional or transitional in accordance with 
KRS 157.420 and the following criteria. 
 
Through the 1994-95 school year, a permanent center designation requires meeting three (3) 
of the five (5) criteria. After 1994-95, it will require meeting four of the six criteria. Centers 
meeting less than the minimum required criteria shall be designated functional should the local 
board of education desire to continue their operation. A transitional designation shall be given 
to any center the local board of education has determined will be phased out as an educational 
center, or for which a project to house its students is listed in the district facility plan. 
 
Criteria are as follows: 
 
1. Student Assessment - The school meets or exceeds the curriculum threshold for one of the 
two most recent testing cycles. This criteria becomes effective after the 1994-95 school year. 
 
2. Transportation - A one-way transportation system for a school allowing the maximum of a 45 
minute bus ride for 75 percent of students in grades E-5/6 and the maximum of a 60 minute 
bus ride for 75 percent of the students in grades 6-12. Transportation time includes riding time, 
stops, and transfers. When only one school of that grade organization exists, this criteria will be 
considered met. 
 
Required Document: Student Travel Times Form provided by the Department. 
 
3. Fiscal Equity - The school meets within 150 percent of the lowest cost for all schools of 
similar grade organization based on cost per student. The Department shall establish a 
benchmark state guideline for use after the 1995-96 school year. 
 



Required Document: Cost of Delivery Services to Students Form provided by the Department.  
 
4. Equitable Educational Opportunity - The school currently provides 90 percent equivalent 
educational offerings. An evaluation of curriculum offered by schools accommodating like 
grades shall be provided by the district. 
 
5. Building/Site Evaluation - The school complies with an inspection by a Kentucky registered 
architect and engineer evaluating site location, site, and life expectancy of the building. It must 
be determined that the facility can accommodate the projected student population and has a 
remaining minimum 20 year life expectancy. 
6. Parent/Community Support - The school has exceptional parent and community support 
exhibited by meeting three of the four following criteria: 
 
a) Documented annual volunteer hours equal to the number of pupils enrolled that year; 
 
b) PTA/PTO membership equal to 75% of the enrollment that year; 
 
c) One program annually, supported by an outside business or professional organization; and  
 
d) The school shall be available for, or have sponsored, one community service program 
annually.  
 
                NEW BUILDING OR MAJOR RENOVATION SFCC FUNDING CRITERIA  
 
For a new facility to be constructed or an existing facility to be renovated, it shall have a 
minimum of the following number of students in order to receive full funding:  
 
Elementary - 300 Students  
Middle - 400 Students  
High - 500 Students  
 
Should the local board of education choose to construct a new permanent center or renovate a 
permanent center which has less than the minimum number of students specified above, 



SFCC participation will be limited to a monetary value based on per pupil expenditure cap for 
small schools. This cap is determined by dividing the maximum project budget of the smallest 
school for the grades by the number of proposed students. 
 
EXAMPLE: 1994 Funding Cost  
New Elementary (Capacity 300): $3,508,800  
Elementary Small School Per Pupil Expenditure Cap: $11,696  
Maximum Project Budget for SFCC Funding for a 200 Pupil Elementary  
200 Students x $11,696 = $2,339,200  
 
In order to receive full funding for a new facility to be constructed, or an existing facility to be 
renovated, it shall have a maximum number of student as follows: 
 
Elementary - 600 Students  
Middle - 900 Students  
High - 1,500 Students  
 
These maximum limits are suggested by the Department as guidelines for the local planning 
committee to use when reviewing population projections; deviating from these guidelines is at 
the discretion of the LPC. To provide for an increase in student enrollment, it is appropriate to 
construct a new facility to accommodate facility needs once the maximum limit has been 
reached. 
 
SFCC funding for additions will be made for the monetary amount up to a cap as follows: 
 
Elementary Schools - Basic classrooms to accommodate the student enrollment at a ratio of 
one (1) classroom per 23 students. One (1) additional classroom each shall be provided for art, 
music and computer lab. In the area of special needs, a full classroom shall be provided for 
self-contained instruction and a half classroom provided for each resource room where 
students are mainstreamed during the day. When a building reaches 150 percent of the 
projected gross square footage for that particular number of students, the SFCC is no longer 
responsible for meeting the building needs for expansion.  
 



Middle and High Schools - SFCC funding for classrooms shall be capped at 75 percent of the 
number of classrooms necessary to provide one classroom per 25 students. The Department 
may give special consideration for additional classrooms, from 75 percent to a maximum of 90 
percent where the LPC can justify need for these classrooms to meet the school based council 
approved curriculum. When an addition for classrooms, enrichment, special areas, and support 
space reach 150 percent the projected gross square footage for that particular number of 
students, the SFCC is no longer responsible for the building needs for expansion. 
 
EXAMPLE: Calculation to determine the maximum expansion permitted to an existing building 
eligible for SFCC funding.  
1. 600 Pupil Elementary (maximum)  
Projected gross square footage: 63,033 SF  
Maximum SFCC involvement : (1.5 x 63,033) = 94,550 SF  
2. 725 Pupil Elementary  
Projected gross square footage: 76,165 SF  
Maximum SFCC involvement: (1.5 x 76,165) = 114,248 SF  
 
When a school has an enrollment in excess of the suggested maximums, the maximum 
projected square foot per student multiplied by the enrollment shall be utilized for the above 
calculation. 
 
The maximum project budget utilized by the SFCC for renovation will be provided by the local 
district through their architect and/or engineer, not to exceed 100 percent of the replacement 
cost of a facility of comparable enrollment. Both the project budget and a minimum 20 year life 
expectancy for the building shall be verified.  
 
NOTE: The SFCC maximum project budget allocation may not complete the desired project of 
the local district. An evaluation, prior to placement upon their facility plan as a priority item, 
must be made by the local board in order to assure completion of the project with non-SFCC 
funding. 

DEVELOPMENT OF FACILITY PLAN NEEDS STATEMENT 
Section 1. For development of the facility plan needs statement, the following shall apply: 
 



(1) In determining the maximum project budget for proposed public school construction and 
assessing approval of any projects, the CSSO shall first compute the sum of all individual 
program spaces of an addition or new facility compared to the total square footage, such ratio 
to be referred to as the building efficiency. The remainder shall be referred to as the 
unassigned space percentage, with unassigned spaces being all circulation areas including 
lobbies, vestibules, corridors, passages and stairways; mechanical rooms and custodial rooms; 
public toilets; maintenance and operation areas; general storage rooms (not listed as auxiliary 
space within a general assignable category); and exterior bearing walls, interior walls or 
partitions, and other areas occupied by the building's structural elements.  
 
(2) The square footage allocation for priority projects shall be calculated with the following 
building efficiency and unassigned space percentages: 

 
Facility Type  

 
 

Building Efficiency (%)  

 
 

Unassigned Space (%)  

 
Elementary and Support 
Buildings  

 
 

74  

 
 

26  

Middle and Junior High 
Schools  

 
 

71  

 
 

29  

 
High Schools  

 
 

68  

 
 

32  
The square footage allocation (SFA) equation for new construction and major renovation is as 
follows:  
SFA = Sum of Programmed Spaces x 100  
Building Efficiency 
 
EXAMPLE: Middle School Addition of 10 Classrooms and 1 Art Room  
SFA = 10(750) + 1200 x 100  



71 
SFA = 12,254 Square Feet  
 
Section 2. In calculating the maximum project budget for individual projects and total financing 
need, the square foot unit cost shall be determined utilizing the national construction cost 
guide, Means Facilities Cost Data, dated the year of the calculation. 
 
The 3/4 Units Costs for square footage shall be utilized at full value to include all costs of 
construction, normal site acquisition, site development, utilities, design fees, contingencies, 
bond sale costs and equipment, etc. The categories used are: 
 
Elementary Schools 
Middle Schools  
High Schools  
Vocational Schools - Space Codes: MAC, MNT, IND, PLM,  
Central Office - Low Rise Offices  
Central Stores - Warehousing and Offices  
Bus Garages - Commercial Service Garages 
Other categories shall be used by the Department, should the need occur. 
Section 3. The actual calculation of priority maximum project budget shall be:  
(SFA x $ per Sq Ft) + Renovation Cost - SFCC Allocations for Previous Phases 
Section 4. In calculating the maximum project budget for remodeling and renovation as listed in 
the priority project, Architect Evaluation Cost Criteria provided by the Department shall be 
utilized. The unit prices shall be adjusted by a 135 percent factor to account for renovation 
costs, fees and contingencies. For SFCC funding, the maximum budget for renovation shall not 
exceed 100 percent of the replacement cost. 
Section 5. The maximum project budget to be expended on any project designated by priority 
in the district's most recent facility plan shall be established by the Department of Education, 
using the established space and financial allotments. Included in such a budget are the 
following items: construction funds to meet the approved program, required fixed equipment, 
professional fees (including design, construction, financial, administrative and supervisory), a 
five percent (5%) contingency, and other normal costs of selling revenue bonds. Site 
acquisition, site development, utilities and moveable equipment as approved by the 



Department, are included to the extent of the maximum project budget plus investment income 
and any additional local funds committed by the board. 
Once the maximum project budget has been exceeded, it is the sole responsibility of the local 
district to fund any amounts above the budget. If, however, a district designs the program 
spaces to in accordance with the program space allotments and due to circumstances beyond 
the district's control, such as excessive site acquisition, site development and utilities, or 
abatement of asbestos in a renovation project, the total cost of those acceptable included items 
exceed the project budget, it may apply to the CSSO for an increase of the project's maximum 
budget up to ten percent (10%), based upon the actual costs. Any request from a district which 
exceeds ten percent (10%) additional maximum project budget shall require approval by the 
SBESE. 
Site development shall include, but not be limited to, the preparation of the site for the facility 
and its required appurtenances including utilities (water, power, fuel, sewage disposal, road 
access, earth removal, earth installation and compaction or special footing requirements). In 
the event site development is providing usable site acreage, the district may request additional 
monies only to the extent of providing no more than the maximum size site for the type of 
school approved.  
A priority project constructed in phases would project need for the next funding cycle to the 
extent of SFCC funds committed to completed phases of the project. For a district to be eligible 
to apply for additional maximum project budget monies, it must show local funds are 
inadequate to complete priority projects within program spaces. It is the responsibility of the 
local district and its design professional to construct the project within the project budget. If it 
appears that the project cost will exceed the budget, the Department of Education shall provide 
assistance in making changes in the plans and specifications to reduce the projected cost, or 
the district shall increase the budget funding available. An approved increase in the maximum 
project budget shall allow monies from the current offer of assistance to be utilized to the 
extent available.  
MAXIMUM PROJECT BUDGET FOR TYPICAL SCHOOL  
(The following chart represents a typical educational program used to establish SFCC funding 
levels)  

 
Program Space   

 
 

Elementary School Enrollment  
  



   
300  

 
400  

 
500  

 
600    

        
 
Number of Standard 
Classrooms @ 800 SF  

  
12  

 
16  

 
20  

 
24    

 
Standard Classroom Net Area 
Subtotal:  

 
9,600  

 
12,800  

 
16,000  

 
19,200    

        
 
Special Education (self-
contained)  

  
825  

 
825  

 
825  

 
825    

 
Elementary Resource 
Rooms @ 400 SF  

  
1,600  

 
2,000  

 
2,400  

 
2,400    

 
Preschool Classrooms @ 
825 SF  

  
825  

 
825  

 
1,650  

 
1,650    

 
Elementary Art Classroom    

800  
 
800  

 
800  

 
800    

 
Elementary Music 
Classroom  

  
800  

 
800  

 
800  

 
800    

 
Elementary Computer 
Classroom  

  
800  

 
800  

 
800  

 
800    

 
Allowance for SBDM 
Instructional Programs  

  
1500  

 
2,000  

 
2,500  

 
3,000    

 
Total Classroom Net Area:  

 
16,750  

 
20,850  

 
25,775  

 
29,475    

        
 
Library/Media Center    

2,100  
 
2,600  

 
3,125  

 
3,650    

 
Kitchen    

2,200  
 
2,200  

 
2,200  

 
3,000    

 
Cafeteria    

3,000  
 
3,000  

 
3,000  

 
4,600    

 
Physical Education    

5,500  
 
5,500  

 
5,500  

 
5,500    

 
Administrative Area    

1,720  
 
1,720  

 
1,720  

 
1,870    



 
Family Resource Area    

300  
 
300  

 
300  

 
300    

 
Custodial Receiving    

250  
 
250  

 
250  

 
250    

 
Total Net Area:  

 
31,820  

 
36,420  

 
41,870  

 
48,645    

       
 
Elementary Building 
Efficiency Factor - 74%  

      

 
TOTAL GROSS AREA 
(SFA):  

   
43,000  

 
49,216  

 
56,581  

 
65,736  

       
 
1994 Elementary School Unit 
Cost - $81.60/SF  

      

 
MAXIMUM PROJECT 
BUDGET:  

   
$3,508,800  

 
$4,016,026  

 
$4,617,010  

 
$5,364,058  

       
 
Area (SF) Per Pupil:     

143  
 
123  

 
113  

 
110  

 
Cost Per Pupil:  

 
$11,696  

 
$10,040  

 
$9,234  

 
$8,940    

MAXIMUM PROJECT BUDGET FOR TYPICAL MIDDLE SCHOOL  
(The following chart represents a typical educational program used to establish SFCC funding 
levels)  

 
Program Space   

 
 

Middle School Enrollment  
  

   
400  

 
500  

 
600  

 
750  

 
900    

         
 
Number of Standard 
Classrooms @ 750 SF  

  
12  

 
15  

 
18  

 
23  

 
27    

 
Standard Classroom Net 
Area Subtotal:  

 
9,000  

 
11,250  

 
13,500  

 
17,250  

 
20,250    



         
 
Special Education 
(self-contained)  

  
825  

 
825  

 
825  

 
825  

 
825    

 
Middle Resource 
Rooms @ 375 SF  

  
2,250  

 
2,250  

 
3,000  

 
3,000  

 
4,500    

 
Science Classrooms @ 
1,000 SF  

  
3,000  

 
3,000  

 
4,000  

 
5,000  

 
5,000    

 
Enrichment/ Fine Arts          

 
Art Classroom    

1,200  
 
1,200  

 
1,200  

 
1,200  

 
1,200    

 
Band or Band/Vocal 
Classroom  

  
2,500  

 
2,500  

 
2,500  

 
2,500  

 
2,500    

 
Vocal Music Room    

900  
 
900  

 
900  

 
900  

 
900    

 
Computer Classrooms 
@ 900 SF  

  
900  

 
900  

 
1,800  

 
1,800  

 
2,700    

 
Technology Education    

2,750  
 
2,750  

 
2,750  

 
2,750  

 
2,750    

 
Allowance for SBDM 
Instructional Programs  

 
3,000  

 
3,750  

 
4,500  

 
5,625  

 
6,750    

 
Total Classrooms Net 
Area:  

   
26,325  

 
29,325  

 
34,975  

 
40,850  

 
47,375  

         
 
Library/Media Center    

2,600  
 
3,125  

 
3,650  

 
4,700  

 
5,225    

 
Kitchen    

2,200  
 
2,200  

 
3,000  

 
3,000  

 
3,800    

 
Cafeteria    

3,000  
 
3,000  

 
4,600  

 
4,600  

 
6,200    

 
Physical Education    

10,375  
 
10,375  

 
10,775  

 
11,975  

 
12,400    

 
Administrative Area    

1,720  
 
1,720  

 
1,870  

 
1,870  

 
2,020    

 
Family Resource Area    

300  
 
300  

 
300  

 
300  

 
300    



 
Custodial Receiving    

250  
 
250  

 
250  

 
250  

 
250    

 
Total Net Area:  

 
46,770  

 
50,295  

 
59,420  

 
67,545  

 
77,570    

         
 
Middle School Building 
Efficiency Factor - 71%  

       

 
TOTAL GROSS 
AREA (SFA):  

   
65,873  

 
70,838  

 
83,690  

 
95,134  

 
109,254  

         
 
1994 Middle School 
Unit Cost - $81.65  

        

 
MAXIMUM 
PROJECT BUDGET:  

 
5,378,530  

 
5,783,923  

 
6,833,288  

 
7,767,691  

 
8,920,589    

         
 
Area (SF) Per Pupil  

 
165  

 
142  

 
139  

 
127  

 
121    

 
Cost Per Pupil  

 
13,446  

 
11,568  

 
11,389  

 
10,357  

 
9,912    

MAXIMUM PROJECT BUDGET FOR TYPICAL HIGH SCHOOL  
(The following chart represents a typical educational program used to establish SFCC funding 

levels) 

 
Program Space   

 
 

High School Enrollment  
  

   
500  

 
750  

 
1000  

 
1250  

 
1500    

         
 
Number of Standard 
Classrooms @ 750 SF  

  
15  

 
23  

 
30  

 
38  

 
45    

 
Standard Classroom Net 
Area Subtotal:  

 
11250  

 
17250  

 
22500  

 
28500  

 
33750    

         



 
Special Education (self-
contained)  

  
825  

 
825  

 
825  

 
825  

 
825    

 
High Resource Room @ 
375 SF  

  
1500  

 
1500  

 
2250  

 
3000  

 
3750    

 
Science Area          
 
Science Classrooms @ 
1,000 SF  

  
2000  

 
3000  

 
4000  

 
5000  

 
6000    

 
Science Lecture Labs @ 
1,625 SF  

  
1625  

 
1625  

 
3250  

 
3250  

 
4875    

 
Enrichment/ Fine Arts          

 
Art Classroom    

1200  
 
1200  

 
1200  

 
1200  

 
1200    

 
Band or Band/Vocal 
Classroom  

  
2500  

 
2500  

 
2500  

 
2500  

 
2500    

 
Vocal Music    

---  
 
---  

 
900  

 
900  

 
900    

 
Computer Classrooms 
@ 1,280 SF  

  
1280  

 
1280  

 
2560  

 
2560  

 
3840    

 
Technology Education    

2750  
 
2750  

 
2750  

 
2750  

 
2750    

 
Allowance for SBDM 
Instructional Programs  

 
7040  

 
8540  

 
13540  

 
15040  

 
17040    

 
Total Classrooms Net 
Area:  

   
31,970  

 
40,470  

 
56,275  

 
65,525  

 
77,430  

         
 
Library/Media Center    

3125  
 
4700  

 
5720  

 
7325  

 
8375    

 
Auditorium/Theater    

3500  
 
4000  

 
4500  

 
5000  

 
5500    

 
Kitchen    

2200  
 
3000  

 
3800  

 
4700  

 
4700    

 
Cafeteria    

3000  
 
4600  

 
6200  

 
7800  

 
7800    



 
Physical Education    

14400  
 
14400  

 
16000  

 
16000  

 
17100    

 
Administrative Area    

1720  
 
1870  

 
2020  

 
2170  

 
2320    

 
Youth Service Center    

300  
 
300  

 
300  

 
300  

 
300    

 
Custodial Receiving    

250  
 
250  

 
250  

 
250  

 
250    

 
Total Net Area:  

 
60,465  

 
73,590  

 
95,065  

 
109,070  

 
123,775    

         
 
Middle School Building 
Efficiency Factor - 68%  

       

 
TOTAL GROSS AREA 
(SFA):  

   
88,919  

 
108,221  

 
139,801  

 
160,397  

 
182,022  

         
 
1994 Middle School 
Unit Cost - $91.60  

        

 
MAXIMUM PROJECT 
BUDGET:  

 
8,144,980  

 
9,913,044  

 
12,805,772  

 
14,692,365  

 
16,673,215    

         
 
Area (SF) Per Pupil  

 
178  

 
144  

 
140  

 
128  

 
121    

 
Cost Per Pupil  

 
16,290  

 
13,217  

 
12,806  

 
11,754  

 
11,115    

PROGRAM SPACE SQUARE FOOTAGE  
New Educational Facilities  

  SPACE CODE  CAPACITY  PROGRAM SPACE  
        
Elementary Schools 
Schools  AA30  300  31,820  

  AA35  350  34,120  
  AA40  400  36,240  
  AA45  450  39,145  
  AA50  500  41,870  
  AA55  550  44,258  



  AA60  600  46,645  
        
Middle Schools  CC40  400  46,770  
  CC45  450  48,533  
  CC50  500  50,295  
  CC55  550  54,858  
  CC60  600  59,420  
  CC65  650  62,128  
  CC70  700  64,836  
  CC75  750  67,545  
  CC80  800  70,887  
  CC85  850  74,229  
  CC90  900  77,570  
        
High Schools  DD50  500  60,465  
  DD55  550  63,090  
  DD60  600  65,715  
  DD65  650  68,340  
  DD70  700  70,965  
  DD75  750  73,590  
  DD80  800  77,885  
  DD85  850  82,180  
  DD90  900  86,475  
  DD95  950  90,770  
  DD100  1000  95,065  
  DD105  1,050  97,866  
  DD110  1,100  100,667  
  DD115  1,150  103,468  
  DD120  1,200  106,269  
  DD125  1,250  109,070  
  DD130  1,300  112,011  
  DD135  1,350  114,952  
  DD140  1,400  117,893  
  DD145  1,450  120,834  
  DD150  1,500  123,775  

PROGRAM SPACE SQUARE FOOTAGE  
General 

SPACE CODE  PROGRAM (CAPACITY)  MIN SQ FTG  



      
E Elementary Classroom  800  
MH Middle/High Classroom  750  
P Preschool Classroom  825  
SE Special Education (self-contained)  825  
ER Elementary Resource Classroom  400  
MHR Middle/High Resource Classroom  375  
ARE Elementary Art  800  
AR Middle/High Art  1,200  
AU50  Auditorium (500) - 300 Seats  3,500  
AU75  Auditorium (750) - 350 Seats  4,000  
AU100  Auditorium (1,000) - 400 Seats  4,500  
AU125  Auditorium (1,250) - 450 Seats  5,000  
AU150  Auditorium (1,500) - 500 Seats  5,500  
BA Band 2,500 
BAV Band/Vocal  2,500  
MUV Vocal Music  900  
MUE Elementary Music  800  
COE Elementary Computer  800  
COM Middle Computer  900  
COH High Computer  1,280  
L30 Library (300) - minimum  2,100  
L40 Library (400)  2,600  
L50 Library (500)  3,125  
L60 Library (600)  3,650  
L70 Library (700)  4,175  
L80 Library (800)  4,700  
L90 Library (900)  5,225  
L100  Library (1,000)  5,720  
L110  Library (1,100)  6,275  
L120  Library (1,200)  6,800  
L130  Library (1,300)  7,325  
L140  Library (1,400)  7,850  
L150  Library (1,500) - maximum  8,375  
PE Elementary PE  5,500  
PM45  Middle PE (450) - 8,175' playing floor  10,375  
PM60  Middle PE (600) - 8,575' playing floor  10,775  
PM75  Middle PE (750) - 9,175' playing floor  11,975  



PM90  Middle PE (900) - 9,600' playing floor  12,400  
PH75  High PE (750) - 10,600' playing floor  14,400  
PH100  High PE (1,000) - 10,600' playing floor  16,000  
PH150  High PE (1,500) - 11,700' playing floor  17,100  
SCR Science Room  1,000  
SCL Science Lecture Lab  1,625  

PROGRAM SPACE SQUARE FOOTAGE  
Vocational 

SPACE CODE  PROGRAM (CAPACITY)  MIN SQ FTG  
      
AG1 Agriculture (1 teacher)  3,120  
AG2 Agriculture (2 teacher)  3,900  
AG3 Agriculture (3 teacher)  4,680  
BE1 Business Education (1 teacher)  1,520  
BE2 Business Education (2 teacher)  3,040  
BE3 Business Education (3 teacher)  4,560  
BE4 Business Education (4 teacher)  5,185  
DO Developmental Occupations  1,600  
ME Marketing Education  1,600  
HE1 Home Economics (1 teacher)  2,400  
HE2 Home Economics (2 teacher)  3,000  
HE3 Home Economics (3 teacher)  3,600  
HOR Horticulture  2,400  
TE1  Technology Education (1 teacher)  2,750  
TE2  Technology Education (2 teacher)  4,750  
HS Health Services  1,170  
DRF Drafting  1,800  
MAC Auto Parts, Commercial Art, Mine Equipment  2,000  
  Operator, Meat Cutting, Office Machine 

Repair,    

  Small Engine Repair, Tailoring    
MNT Building Maintenance, Commercial Sewing ,  2,400  
  General Miner, Radio and TV Production    
IND Industrial Air Conditioning, Appliance  3,000  
  Repair, Cabinet Making, Carpentry,    
  Electricity, Electronics, Civil and Highway    
  Technology, Heavy Equipment Repair,    
  Industrial Machine Maintenance, Interior    



  Finishing, Masonry, Mine Equipment    
  Maintenance, Radio and TV Repair, Sheet    
  Metal, Tool and Die Making, Upholstery,    
  Welding    
PLM Plumbing  3,500  
AUB Auto Body  3,600  
MEC Aircraft, Auto, Diesel and Truck  4,000  
  Mechanics, Graphic Arts    

Support Spaces 
SPACE CODE  PROGRAM (CAPACITY)  MIN SQ FTG  
AD1 Administrative Area (300-599)  1,720  
AD2 Administrative Area (600-899)  1,870  
AD3 Administrative Area (900-1,199)  2,020  

PROGRAM SPACE SQUARE FOOTAGE  
Support Spaces - continued  

SPACE CODE  PROGRAM (CAPACITY)  MIN SQ FTG  
AD4 Administrative Area (1,200-1,499)  2,170  
AD5 Administrative Area (1500+)  2,320  
GO General Office  200  
SO Staff Office  150  
SBO School Based Office  150  
SBC School Conference  270  
FA First Aid (with toilet)  200  
RR Records Room  150  
WR Workroom  150  
GUO Guidance Office  150  
GUR Guidance Reception  150  
CR Custodial Receiving  250  
FRA Family Resource Area/Youth Service Center  300  
K30 Kitchen (300-599)  2,200  
K60 Kitchen (600-899)  3,000  
K90 Kitchen (900-1,199)  3,800  
K120  Kitchen (1,200-1,500)  4,700  
C30 Cafeteria (300-599)  3,000  
C60 Cafeteria (600-899)  4,600  
C90 Cafeteria (900-1,199)  6,200  



C120  Cafeteria (1,200-1,500)  7,800  
Other Buildings 

SPACE CODE  PROGRAM (CAPACITY)  MIN SQ FTG  
BU1 Bus Garage - 1 Bay  2,400  
BU2 Bus Garage - 2 Bay  3,600  
BU3 Bus Garage - 3 Bay  4,800  
  Each Additional Bay:  1,200  
CO Central Office - (minimum* )  1,350  
BR Board Room  1,000  
RRF Fireproof Records Room  150  
CSF1  Central Storage - (Enrollment < 1,000)  2,500  
CSF2  Central Storage - (Enrollment 1,000-4,999)  5,000  
CSF3  Central Storage - (Enrollment 5,000-7,499)  7,500  
CSF4  Central Storage - (Enrollment > 7,500)  10,000  

* Add 200 Sq Ft for each additional professional position in excess of three (3) listed 

in most recent KDE Schools. 
RETURN TO PREVIOUS SCREEN  

 


